

Documentation: Jira:

[illegible]

Epic 1 — Foundation & Database (Sprint 1: 13–18 mai)

- SCRUM-8: Clean up boilerplate 
- SCRUM-9: Set up folder structure 
- SCRUM-10: Configure Sequelize and Railway & MySQL 
- SCRUM-11: Create Sequelize models 

[illegible]

Marketplace_exm

SammendragKeTavleTidslinjeKodeMore3

Søk i tidslinjen

Epic

Statuskategori

Arbeid

192021222324

Sprinter

SCRUM-1 Epic 1 — Foundation & Database

SCRUM-2 Epic 2 — Authentication

SCRUM-3 Epic 3 — Products, Categories, Brands & Search

SCRUM-4 Epic 4 — Cart, Orders & Membership

SCRUM-5 Epic 5 — Frontend (React Admin)

SCRUM-6 Epic 6 — Testing, Swagger & Documentation

SCRUM-7 Epic 7 — Deployment

Opprett Epic

SCRUM-1

Epic 1 — Foundation & Database

Gjøre mål

Forbedre arbeidstypen Epic

Beskrivelse

Boilerplate cleanup, folder structure, Sequelize setup, all models and associations, DB sync, POST /init

Underordnede arbeidsoppgaver

100 % ferdig

Arbeid	Priori...	Tildelt	Status
SCRUM-8 Clean up boilerplate	M...	Ikke	FERDIG
SCRUM-9 Set up folder structure	M...	Ikke	FERDIG
SCRUM-10 Configure Sequelize and Railway &...	M...	Ikke	FERDIG
SCRUM-11 Create Sequelize models	M...	Ikke	FERDIG

Epic 2 — Authentication (Sprint 2: 19–25 mai)

- SCRUM-16: Implement AUTH for admin/users ✓
- SCRUM-13: Implement full CRUD for products ✓
- SCRUM-17: Implement full CRUD for categories and brands ✓

Marketplace_exm

Sammendrag Kå Tavle Kode Tidslinje Dokumenter Skjemaer Utvikling

Søk i keen MA Filter

Sprint 2 — Products, Categor 19 mai – 25 mai (4 arbeidsoppgaver) 0 0 0 Fullfør sprint

All product-related endpoints are working with raw SQL, soft delete is implemented, and search is functional.

- SCRUM-13 Implement full crud for POST/ PUT/ GET/ DELETE for products. EPIC 2 — AUTHENTIC... UNDER ARBEID
- SCRUM-17 Implement full CRUD for categories and brands (admin only for POST/PUT/DELETE) EPIC 2 — AUTHENTIC... UNDER ARBEID
- SCRUM-16 Implement AUTH for admin/ users EPIC 2 — AUTHENTIC... GJØREMÅL
- SCRUM-21 GET /recently-viewed — last 3 products viewed by logged-in user [LOW PRI] EPIC 3 — PRODUCTS... GJØREMÅL

+ Opprett

Sprint 3 — Cart, Orders & Memb 25 mai – 1 juni (4 arbeidsoppgaver) 0 0 0 Start sprint

Users can add to cart, checkout to create orders with price snapshots, and membership updates automatically.

- SCRUM-22 Implement GET / POST /DELETE for cart, orders & checkout EPIC 4 — CART, ORDE... GJØREMÅL
- SCRUM-24 Implement GET /orders and GET /orders/id (user sees own, admin sees all) EPIC 4 — CART, ORDE... GJØREMÅL
- SCRUM-25 Implement PATCH orders id — change order status (admin only) EPIC 4 — CART, ORDE... GJØREMÅL
- SCRUM-26 Implement CRUD for membership (admin only for POST/PUT/DELETE) EPIC 4 — CART, ORDE... GJØREMÅL

+ Opprett

Sammendrag Kå Tavle Tidslinje Kode More 3 +

Søk i tidslinjen MA Epic Statuskategori

Arbeid May 25 26 27 28 29 30

Sprinter

- SCRUM-1 Epic 1 — Foundation & Database
- SCRUM-2 Epic 2 — Authentication
- SCRUM-3 Epic 3 — Products, Categories, Brands & Search
- SCRUM-4 Epic 4 — Cart, Orders & Membership
- SCRUM-5 Epic 5 — Frontend (React Admin)
- SCRUM-6 Epic 6 — Testing, Swagger & Documentation
- SCRUM-7 Epic 7 — Deployment

+ Opprett Epic

SCRUM-2

Epic 2 — Authentication

Gjøre mål Forbedre arbeidstypen Epic

Beskrivelse

POST /auth/register, POST /auth/login, JWT middleware, isAdmin middleware

Underordnede arbeidsoppgaver 100 % ferdig

Arbeid	Priori...	Tildelt	Status
SCRUM-13 Implement full crud for POST/ PUT/ GE...	= M...	Ikk	FERDIG
SCRUM-17 Implement full CRUD for categories and...	= M...	Ikk	FERDIG
SCRUM-16 Implement AUTH for admin/ users	= M...	Ikk	FERDIG

Tilkoblede arbeidsoppgaver

Legg til koblet arbeidsoppgave

Epic 3 — Products, Categories, Brands & Search (Sprint 2: 19–25 mai)

- SCRUM-21: GET /recently-viewed — last 3 products [LOW PRI] ✓

Marketplace_exm

Sammendrag Kå Tavle Tidslinje Kode More 3 +

Søk i tidslinjen MA Epic Statuskategori

Arbeid May 25 26 27 28 29 30

Sprinter

- SCRUM-1 Epic 1 — Foundation & Database
- SCRUM-2 Epic 2 — Authentication
- SCRUM-3 Epic 3 — Products, Categories, Brands & Search
- SCRUM-4 Epic 4 — Cart, Orders & Membership
- SCRUM-5 Epic 5 — Frontend (React Admin)
- SCRUM-6 Epic 6 — Testing, Swagger & Documentation
- SCRUM-7 Epic 7 — Deployment

+ Opprett Epic

SCRUM-3

Epic 3 — Products, Categories, Brands & Search

Gjøre mål Forbedre arbeidstypen Epic

Beskrivelse

Full CRUD /products (raw SQL on GET), soft delete, /categories, /brands, POST /search (raw SQL)

Underordnede arbeidsoppgaver 100 % ferdig


Arbeid	Priori...	Tildelt	Status
SCRUM-21 GET /recently-viewed — last 3...	= M...	Ikk	FERDIG

Tilkoblede arbeidsoppgaver

Legg til koblet arbeidsoppgave

Epic 4 — Cart, Orders & Membership (Sprint 3: 25 mai–1 juni)

- SCRUM-22: Implement GET/POST/DELETE for cart, orders & checkout ✓
- SCRUM-24: Implement GET /orders and GET /orders/id ✓
- SCRUM-25: Implement PATCH orders id — change order status ✓
- SCRUM-26: Implement CRUD for membership ✓



The screenshot displays the Jira interface for the project 'Marketplace_exm'. The left sidebar shows the project structure with Epic 4 — Cart, Orders & Membership selected. The main panel shows the epic details, including a description of the API endpoints and a list of sub-tasks (SCRUM-22 to SCRUM-38) all marked as 'FERDIG' (Done).

Arbeid

Arbeid	Jun 1	2	3	4	5	6
Sprinter	rontend, Testing					
SCRUM-1 Epic 1 — Foundation & Database						
SCRUM-2 Epic 2 — Authentication						
SCRUM-3 Epic 3 — Products, Categories, Brands & Search						
SCRUM-4 Epic 4 — Cart, Orders & Membership						
SCRUM-5 Epic 5 — Frontend (React Admin)						
SCRUM-6 Epic 6 — Testing, Swagger & Documentation						
SCRUM-7 Epic 7 — Deployment						
Opprett Epic						

SCRUM-4

Epic 4 — Cart, Orders & Membership

Gjøre mål ✕ ⚙ Forbedre arbeidstypen Epic

Beskrivelse

/cart (add, view, delete), POST /cart/checkout/now, /orders (view, change status), /membership CRUD

Underordnede arbeidsoppgaver

Arbeid	Priori...	Tildelt	Status
SCRUM-22 Implement GET / POST /DELETE for...	M...	Iko	FERDIG ✓
SCRUM-24 Implement GET / orders and GET /...	M...	Iko	FERDIG ✓
SCRUM-26 Implement CRUD for membership...	M...	Iko	FERDIG ✓
SCRUM-25 Implement PATCH orders id — chang...	M...	Iko	FERDIG ✓
SCRUM-37 Set up Swagger & document...	M...	Iko	FERDIG ✓
SCRUM-38 Write Jest/Supertest tests.	M...	Iko	FERDIG ✓

Epic 6 — Testing, Swagger & Documentation (Sprint 3: 25 mai–1 juni)

- SCRUM-37: Set up Swagger & document endpoints ✓
- SCRUM-38: Write Jest/Supertest tests ✓

Epic 5 — Frontend (React Admin) (Sprint 4: 28 mai–8 juni)

- SCRUM-27: Set up React, React Router & Axios ✓
- SCRUM-28: Create AuthContext, axios instance with JWT interceptor and ProtectedRoute ✓
- SCRUM-29: Build Login page ✓
- SCRUM-30: Build Dashboard ✓
- SCRUM-31: Build Products, Categories & Brands pages ✓
- SCRUM-32: Build Orders page ✓
- SCRUM-33: Build Users & Members pages ✓

Område

Marketplace_exm

Sammendrag

Kø

Tavle

Tidslinje

Kode

Dokumenter

Skjemaer

Utvikling

Søk i tidslinjen

Epic

Statuskategori

Arbeid	28	29	30	31	Jun 1	2	3	4	5	6	7	Jun 8	9	10	11
Sprinter					Sprint 4 - Frontend, Testing				Sprint 5 - Docu & Deployment						
SCRUM-1 Epic 1 — Foundation & Database SCRUM-2 Epic 2 — Authentication SCRUM-3 Epic 3 — Products, Categories... SCRUM-4 Epic 4 — Cart, Orders & Memb... SCRUM-5 Epic 5 — Frontend (React Adm... SCRUM-6 Epic 6 — Testing, Swagger & D... SCRUM-7 Epic 7 — Deployment															

Jira-arbeid

SCRUM-5

Epic 5 — Frontend (React Admin)

Ojoremål

Forbedre arbeidstypen Epic

Beskrivelse

React admin panel: Login, Dashboard, Products, Categories, Brands, Orders, Users, Membership, Search

Underordnede arbeidsoppgaver

57 % ferdig

Arbeid	Prior...	Tildelt	Status
SCRUM-27 Set up React, React Router &...	Me	Ikk	FERDIG
SCRUM-28 Create AuthContext,...	Me	Ikk	FERDIG
SCRUM-29 Build Login page (split layout,...	Me	Ikk	FERDIG
SCRUM-30 Build Dashboard (stat cards,...	Me	Ikk	OJOREMÅL
SCRUM-31 Build Products, Categories &...	Me	Ikk	FERDIG
SCRUM-32 Build Orders page.	Me	Ikk	UNDER ARBEID
SCRUM-33 Build Users & Members pages.	Me	Ikk	UNDER ARBEID

Område

Marketplace_exm

Sammendrag

Kø

Tavle

Tidslinje

Kode

Dokumenter

Skjemaer

Utvikling

Søk i tidslinjen

Epic

Statuskategori

Arbeid	29	30	31	Jun 1	2	3	4	5	6	7	Jun 8	9	10	11	
Sprinter					Sprint 4 - Frontend, Testing				Sprint 5 - Docu & Deployment						
SCRUM-1 Epic 1 — Foundation & Database SCRUM-2 Epic 2 — Authentication SCRUM-3 Epic 3 — Products, Categories... SCRUM-4 Epic 4 — Cart, Orders & Memb... SCRUM-5 Epic 5 — Frontend (React Adm... SCRUM-6 Epic 6 — Testing, Swagger & D... SCRUM-7 Epic 7 — Deployment															

Jira-arbeid

SCRUM-5

Epic 5 — Frontend (React Admin)

Ojoremål

Forbedre arbeidstypen Epic

Beskrivelse

React admin panel: Login, Dashboard, Products, Categories, Brands, Orders, Users, Membership, Search

Underordnede arbeidsoppgaver

85 % ferdig

Arbeid	Prior...	Tildelt	Status
SCRUM-27 Set up React, React Router & Axios	Me	Ikk	FERDIG
SCRUM-28 Create AuthContext, axio...	Me	Ikk	FERDIG
SCRUM-29 Build Login page (split layout, admi...	Me	Ikk	FERDIG
SCRUM-30 Build Dashboard (stat cards, quick...	Me	Ikk	OJOREMÅL
SCRUM-31 Build Products, Categories &...	Me	Ikk	FERDIG
SCRUM-32 Build Orders page.	Me	Ikk	FERDIG
SCRUM-33 Build Users & Members pages.	Me	Ikk	FERDIG

Epic 7 — Deployment (Sprint 5: 6–10 juni)

- SCRUM-41: Configure Railway MySQL ✓
- SCRUM-42: Deploy backend to Render ✓
- SCRUM-43: Deploy frontend to Vercel ✓

Område

Marketplace_exm

SammendragKeTavleTidslinjeKodeMore

Søk i tidslinjen

MA

Epic

Statuskategori

Arbeid

234567Jun8

Sprinter

testing

Sprint 5 - Docu & Dep

SCRUM-1 Epic 1 — Foundation & Database

SCRUM-2 Epic 2 — Authentication

SCRUM-3 Epic 3 — Products, Categories...

SCRUM-4 Epic 4 — Cart, Orders & Memb...

SCRUM-5 Epic 5 — Frontend (React Adm...

SCRUM-6 Epic 6 — Testing, Swagger & D...

SCRUM-7 Epic 7 — Deployment

Opprett Epic

Jira-arbeid

SCRUM-7

Epic 7 — Deployment

Gjøremaal

Forbedre arbeidstypen Epic

Beskrivelse

Railway (MySQL), Render (backend), Vercel (frontend), update .env with prod URLs, smoke test

Underordnede arbeidsoppgaver

100 % ferdig

Arbeid	Pri...	Til...	Status
SCRUM-42 Deploy backend to...	=	MtIk	FERDIG
SCRUM-41 Configure Railway...	=	MtIk	FERDIG
SCRUM-43 Deploy frontend to...	=	MtIk	FERDIG

Tilkoblede arbeidsoppgaver

Legg til koblet arbeidsoppgave